CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
ST0003 CITY ENTRY FEATURES
DESCRIPTION

Construction of four City entryway features — U.S. Highway 59 @ U.S. Highway 90A, Eldridge, and two on State Highway 6.
A clock tower entryway feature at U.S. Highway 59 @ U.S. Highway 90A and the remaining entryway features being
monument signs.

PROJECT MANAGER (S) CONSULTANT (S) PGAL, KALUZA(SURVEY)
Joe Chesser, Parks Development Manager
CONTRACTOR (S)

BUDGET AMOUNT  $685,000

PROJECT COSTS BUDGET ACTUAL
Preliminary Engineering 18,000
Report
| Land/Right-of-Way | |
| Design/Surveying | 160,000 | 59,000
| Construction | 525,000 |
| Equipment and Furniture | |
| Contingency | |
ToTAL CosTs 685,000 ‘
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Preliminary Engineering
Report 04/03-12/03
| Land/Right-of-Way | | !
| Design/Surveying | 04/03-09/03 | 01/04-6/04 |
| Construction | 10/03-04/04 | 09/04-2/05 |
|

| Equipment & Furniture
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